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V I S I O N  S T A T E M E N T  
 

“We will establish and maintain an innovative statewide 21st century information technology application that aids child 

welfare stakeholders in assuring the safety, permanency, and well-being of children at risk of abuse and neglect.” 

The agile approach to software design and development adopted in November 2015 has fundamentally changed how the 

Child Welfare Services New System (CWS-NS) Project, hereinafter referred to as “Project”, will approach its goal of 

ensuring the safety, permanency and well-being of California’s children. Rather than procuring a single monolithic, one-

time solution, we will instead develop and integrate a suite of digital services through which we can deliver continually-

improving support and assistance, that will aid state and county workers to effectively engage and assist children and 

families. 

H I G H L I G H T S  
 

Solution Demo 

On August 14, Child Welfare Digital Services (CWDS) presented a Solution Demonstration that was webcast publicly to 

CWDS stakeholders. A recording of the Solution Demonstration is available for viewing on the CWDS YouTube channel 

https://www.youtube.com/watch?v=3Eol3BRXMhI. During the demonstration the Intake Digital Service Team highlighted 

their progress on expanding the functionality of the child welfare History SnapShot, with specific goals to improve search 

capabilities and improve case history functionality. Intake expects to complete work on the child welfare History SnapShot 

by the end of August. 

 

The Intake Digital Service described their process for engaging Core Counties in usability testing to determine if 

functionality developed to-date meets user expectations. Intake traveled to the six Core Counties to shadow and interview 

county child welfare staff and better understand the end-to-end investigative function. The outcome allowed the Intake 

Digital Service to create a 'road map' in order to better meet the needs of child welfare investigators out in the field, as 

well as child welfare supervisors and managers back in the office. This work is instrumental to ensure the project meets 

users’ needs while also providing a greater level of confidence in the application. 

 

The Intake team is currently planning for their next development cycle. The team plans to deliver the Child Welfare 

Services/Case Management System (CWS/CMS) functionality replacement (i.e., Minimum Viable Product) of the Hotline 

and Investigation functions, as well as functionality related to Supervisory Review and Interfaces. Specific Investigations 

functionality will include: contacts, dispositions, outcomes of referrals, and supervisory review, while Interfaces will focus 

on the Structured Decision Making (SDM) tool and Smarty Streets. 

 

Road Show 

Continuing an effort that began in July, the CWDS Road Show traveled to multiple counties to provide a demonstration of 

CWS-NS Intake functionality. The Road Show team consists of multiple CWDS disciplines, including Intake, 

Implementation, Communications, and the Technology Platform Team. Presentations were provided to CWS/CMS 

Regional User Groups, CWDS Regional Children’s Committees, and county Executive teams.  In addition to the History 

SnapShot functionality provided at the August Solution Demo, the Road Show demonstration included an overview of the 

current Intake Hotline/Screening functionality. Participants observed how to record an initial contact, add people to the 

contact (victim, perpetrator, and reporter), then record the contact incident details and follow-up steps. The project intends 

to conduct Road Shows on a quarterly basis to demonstrate additional functionality. 

 

CWDS stakeholders can follow the project’s weekly progress on the blog site: https://blog.cwds.ca.gov. 
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K E Y  P R O J E C T  M I L E S T O N E S  

Milestone 
Baseline 

Finish 
Date 

Actual 
Finish  
Date 

Status Notes 

Release 1 (R1) Mar 2017 03/16/17 Completed 

The project reached a major milestone on 3/16/17 with its first 
release for testing and technical feasibility to a small subset of county 
users. The Login and Search functionality was made available to the 
twelve core county participants. 

Product Increment 2 (PI-2) May 2017 05/2017 Completed 
CWDS continues to conduct feature development planning sessions 
in 90 day increments. PI-2 time period covers 03/2017 - 05/2017. 

Procure DevOps 1 - DevOps 
Services Contract 

Jun 2017 06/21/17 Completed 
The DevOps 1 vendor will provide DevOps services with the existing 
CWS-NS DevOps Engineering team to support the ongoing 
development of the CWS-NS.  

Procure Case Management 
Development Contract 

Jul 2017 06/27/17 Completed 
The Case Management Development services will design and 
develop solutions for maintaining case records.  

Product Increment 3 (PI-3) Aug 2017 08/23/17 Completed 
CWDS continues to conduct feature development planning sessions 
in 90 day increments. PI-3 time period covers 06/2017 – 08/2017. 

Procure Technology Platform 
3 Contract 

Aug 2017  In Procurement  

The Technology Platform 3 services will provide design and 
development services to extend and enhance the CWS-NS 
application program interface (API) and provide data access services 
to legacy and new data stores, common business services (e.g., 
business rules, workflow), and information exchange interfaces to 
existing digital services. The Request for Offer RFO was released to 
the Agile Development Pre-Qualified (ADPQ) Vendor Pool on 2/8/17. 
Offers were received and are being assessed. 

Procure DevOps 2 - Service 
Desk Support Contract 

Nov 2017  In Procurement 

The Service Desk Support services will develop a new Service Desk 
support model that provides quicker response times to user 
problems, with clear procedures for whom to contact when a service 
is unavailable. The RFO was released to California Multiple Award 
Schedule (CMAS) vendors on 2/3/17. The RFO was cancelled. The 
project is made revisions to the scope of work and released the RFO 
on 7/20/17. Offers are due on 8/29/17.  

Product Increment 4 (PI-4) Nov 2017  In Progress 
CWDS continues to conduct feature development planning sessions 
in 90 day increments. Product Increment 4 time period covers 
September-November 2017. 

Procure Courts Processing 
Development Contract 

Dec 2017  In Development 

The Court Processing digital service will provide state and county 
staff  with software that allows a child welfare professional to 
generate, complete, submit, and record a submission of the proper 
legal notice and court report. This information provides the court the 
status of the children and families served and memorializes the 
jurisdictional process. The RFO is in development. 

Procure Front-End 
Development Contract 

Dec 2017  In Development 
The Front-End Development will provide design and development 
services to support customer facing digital services.   

Procure Implementation 2 - 
Implementation Services 
Contract 

Dec 2017  In Development 
The Implementation 2 services will prepare counties and tribes for 
the rollout of at least two Digital Services (CALS and Case 
Management). The RFO is in development.  

Procure Implementation 2 - 
Organizational Change 
Management (OCM) Services 
Contract 

Jan 2018  In Development 

The OCM Services will assist end users at the state, county, and 
tribal levels to make the transition from existing legacy to the new 
CWDS digital service environments. OCM will prepare individuals to 
successfully adopt and utilize changes to their system functionality 
and environments. The RFO is in development. 

Procure Implementation 2 - 
Training Development 
Services Contract 

Jan 2018  In Development 

The Training Development Services will develop the required training 
materials to successfully train the county, state, and tribal CWS 
agencies for the transition from the current legacy CWS/CMS to the 
CWS-NS. The RFO is in development. 

Procure Technology Platform 
4 Contract 

Jan 2018  In Development 

The Technology Platform 4 will provide design and development to 
extend and enhance the Child Welfare Services-New System (CWS-
NS) Technology Platform and provide data access services to legacy 
and new data stores, common business services (e.g., business 
rules, workflow), and information exchange interfaces to customer 
facing digital services. The RFO is in development. 

Procure Implementation 2 - 
Training Delivery Services 
Contract 

Feb 2018  In Development 

The Training Delivery Services will provide training to county, State, 
and Tribal CWS agencies to assist them in making the transition from 
the current legacy CWS/CMS to the CWS-NS. The required services 
include providing “Train-the Trainer” (TTT) services which will provide 
the knowledge necessary for county trainers to deliver training to 
other end users. The RFO is in development. 

Product Increment 5 (PI-5) Feb 2018  Pending 
CWDS continues to conduct feature development planning sessions 
in 90 day increments. PI-5 time period covers 12/2017 – 02/2018. 
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D I G I T A L  S E R V I C E  U P D A T E  

Digital Service Progress to Date 

The Intake digital service will provide county Child Welfare 
Agencies an easy to navigate and efficient way to record and 
access information regarding child abuse, neglect, 
exploitation allegations, investigative findings and outcomes. 

 Created a link to SDM from CWS-NS. 

 Conducted Usability Testing in Los Angeles County. 

 Developed Investigation Workflow Design. 

 Validated data and business requirements for Screening workflow. 

 Included Privacy Statements hyperlinks on Intake web pages. 

 Completed Legacy Parity work to map list of value selections in CWS-NS to 
CWS/CMS. 

 Identified Sensitive and Sealed records in Elastic Search results. 

 Implemented bug fixes. 

The Certification, Approval and Licensing Services 
(CALS) digital service will provide state and county licensing 
and approval staff and managers with a simple and efficient 
tool for facility licensing, certifying and resource family home 
approval.  
 

 Continued work on Project global navigation and page navigation. 

 Continued work on Resource Family Approval applications. 

 Continued work on Facility Profile as MVP for Product Increment (PI) - 4 release to 
public sandbox. 

 Completed PI-4 planning session with objectives/goals in place for next six sprints. 

 Continued working with the Licensing Development Unit (LDU) on Business Rules 
Extraction (BRE) for License Information System (LIS) and Field Automation 
System (FAS). 

 Completed implementation of Date/Time Stamp for LIS and FAS. 

The Case Management digital service will provide county 
Child Welfare Agencies a comprehensive, automated case 
management system that fully supports the child welfare 
practices and incorporates the functional requirements 
mandated by federal regulations. 

 Completed core county kickoff. 

 Completed legacy mapping for emergency placement functionality. 

 Conducted two site visits to our Core Counties and scheduled two more. 

 Conducted four remote narrative inerviews with placement subject matter experts. 

 Finished planning the design approach and identified candidates for potential 
“Greenfield” prototypes for tracking family finding and engagement. 

 Created a project wide component library to store reusable design componens for 
all digital services to use as common requirements of CWS-NS. 

 Identified epics and goals for PI 4. 
The Resource Management digital service will provide 
caseworkers a single, integrated database to search for 
goods or services that have been purchased or contracted 
out so clients can receive proper assistance in the most 
efficient and effective manner. 

 Pending 

The Court Processing digital service will enable CWDS to 
exchange data with court systems. 

 Pending 

The Eligibility digital service will provide an automated 
solution to determine Title IV-E eligibility. 

 Pending 

The Financial Management digital services will provide an 
automated solution necessary to ensure accurate and timely 
financial record and transaction authorization, processing and 
reconciliation. 

 Pending 

The Administration digital service addresses the overall 
business organizational structure, staff management, and 
supporting tools, including forms and reports. This service 
manages state and county staff work and outcome measures 
that support California’s Child Welfare program. Counties 
administer their own users and roles via a super-user 
capability. 

 Pending 

 

T E C H N I C A L  S E R V I C E S  U P D A T E  
 

Technical Service Progress to Date 

The Technology Platform digital service encompasses the 
delivery of system software, security, cloud-based technical 
infrastructure, and communications infrastructure to support 
all CWDS digital services. The application program interface 
(API) digital service will also establish development, 
continuous integration, and testing standards for all other 
digital service teams to follow. 

 Created a first draft of a contacts service to save instances of delivered services. 

 Continued working on features related to saving a screening to a referral in the 
legacy CWS/CMS database. 

 Completed changes to “search” to support the release of Snapshot to production. 

 Developed new security token mechanism for authentication and authorization. 

 Began proof of concept for new document management system. 
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S T A F F I N G  V A C A N C Y   
 

Current Vacancy Rate:  38 % 
 

Current Vacancies: 47 of 127 CWS-NS positions: 

Entity Classification/Title Date Vacant # of Days Vacant Efforts / Notes 

OSI Systems Software Specialist II/III 4/1/16 486 
Considering repurposing or re-classing position to 
obtain stronger applicant pool 

OSI Office Technician 9/30/16 309 Position was filled effective 8/7/17 

OSI Staff Information Systems Analyst 12/01/16 249 Position was filled effective 8/9/17 

OSI Staff Information Services Analyst 03/05/17 179 RPA duty Statement in HR Review 

CDSS Office Technician 05/25/17 97 Position was filled effective 8/31/17 

OSI Senior Information Systems Analyst 06/01/17 91 Waiting for HR to approve Duty Statement 

DSS Research Program Specialist II 06/01/17 91 Pending Duty Statement updates 

OSI Associate Programmer Analyst 07/01/17 61 
‘17/18 BCP positions – pending duty statement 
approval and posting  

OSI Associate Government Program Analyst 07/01/17 61 
‘17/18 BCP positions – pending duty statement 
approval and posting  

OSI Associate Information Systems Analyst 07/01/17 61 
‘17/18 BCP positions – pending duty statement 
approval and posting  

OSI Associate Information Systems Analyst 07/01/17 61 
‘17/18 BCP positions – pending duty statement 
approval and posting  

OSI Associate Information Systems Analyst 07/01/17 61 
‘17/18 BCP positions – pending duty statement 
approval and posting  

OSI Associate Information Systems Analyst 07/01/17 61 
‘17/18 BCP positions – pending duty statement 
approval and posting  

OSI Data Processing Manager II 07/01/17 61 
‘17/18 BCP positions – pending duty statement 
approval and posting  

OSI Data Processing Manager II 07/01/17 61 
‘17/18 BCP positions – pending duty statement 
approval and posting  

OSI Senior Information Systems Analyst 07/01/17 61 
‘17/18 BCP positions – pending duty statement 
approval and posting  

OSI Senior Information Systems Analyst 07/01/17 61 
‘17/18 BCP positions – pending duty statement 
approval and posting  

OSI Senior Information Systems Analyst 07/01/17 61 
‘17/18 BCP positions – pending duty statement 
approval and posting  

OSI Senior Information Systems Analyst 07/01/17 61 
‘17/18 BCP positions – pending duty statement 
approval and posting  

OSI Senior Information Systems Analyst 07/01/17 61 
‘17/18 BCP positions – pending duty statement 
approval and posting  

OSI Senior Information Systems Analyst 07/01/17 61 
‘17/18 BCP positions – pending duty statement 
approval and posting  

OSI Senior Information Systems Analyst 07/01/17 61 
‘17/18 BCP positions – pending duty statement 
approval and posting  

OSI Senior Information Systems Analyst 07/01/17 61 
‘17/18 BCP positions – pending duty statement 
approval and posting  

OSI Senior Information Systems Analyst 07/01/17 61 
‘17/18 BCP positions – pending duty statement 
approval and posting  

OSI Senior Information Systems Analyst 07/01/17 61 
‘17/18 BCP positions – pending duty statement 
approval and posting  

OSI Senior Information Systems Analyst 07/01/17 61 
‘17/18 BCP positions – pending duty statement 
approval and posting  

OSI Senior Information Systems Analyst (Supervisor) 07/01/17 61 
‘17/18 BCP positions – pending duty statement 
approval and posting  

OSI Staff Information Systems Analyst 07/01/17 61 
‘17/18 BCP positions – pending duty statement 
approval and posting  

OSI Staff Information Systems Analyst 07/01/17 61 
‘17/18 BCP positions – pending duty statement 
approval and posting  
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Entity Classification/Title Date Vacant # of Days Vacant Efforts / Notes 

OSI Staff Information Systems Analyst 07/01/17 61 
‘17/18 BCP positions – pending duty statement 
approval and posting  

OSI Staff Information Systems Analyst 07/01/17 61 
‘17/18 BCP positions – pending duty statement 
approval and posting  

OSI Staff Information Systems Analyst 07/01/17 61 
‘17/18 BCP positions – pending duty statement 
approval and posting  

OSI Staff Information Systems Analyst 07/01/17 61 
‘17/18 BCP positions – pending duty statement 
approval and posting  

OSI Systems Software Specialist II 07/01/17 61 
‘17/18 BCP positions – pending duty statement 
approval and posting  

OSI Systems Software Specialist II 07/01/17 61 
‘17/18 BCP positions – pending duty statement 
approval and posting  

OSI Systems Software Specialist III 07/01/17 61 
‘17/18 BCP positions – pending duty statement 
approval and posting  

OSI Systems Software Specialist III Supervisor 07/01/17 61 
‘17/18 BCP positions – pending duty statement 
approval and posting  

OSI Systems Software Specialist I 07/01/17 61 
‘17/18 BCP positions – pending duty statement 
approval and posting  

OSI Systems Software Specialist II 07/01/17 61 
‘17/18 BCP positions – pending duty statement 
approval and posting  

OSI Systems Software Specialist II 07/01/17 61 
‘17/18 BCP positions – pending duty statement 
approval and posting  

OSI Systems Software Specialist II 07/01/17 61 
‘17/18 BCP positions – pending duty statement 
approval and posting  

OSI Systems Software Specialist II 07/01/17 61 
‘17/18 BCP positions – pending duty statement 
approval and posting  

OSI Systems Software Specialist II 07/01/17 61 
‘17/18 BCP positions – pending duty statement 
approval and posting  

OSI Systems Software Specialist II 07/01/17 61 
‘17/18 BCP positions – pending duty statement 
approval and posting  

OSI Systems Software Specialist II 07/01/17 61 
‘17/18 BCP positions – pending duty statement 
approval and posting  

OSI Systems Software Specialist III 07/01/17 61 
‘17/18 BCP positions – pending duty statement 
approval and posting  

OSI Systems Software Specialist III 07/01/17 61 
‘17/18 BCP positions – pending duty statement 
approval and posting  

OSI Systems Software Specialist III 07/01/17 61 
‘17/18 BCP positions – pending duty statement 
approval and posting  

OSI Staff Information Services Analyst 08/01/17 30 Duty Statement developed/HR Review 

OSI Data Processing Manager IV 08/01/17 30 Duty Statement update in progress 

R I S K S  
 

For this reporting period, there are currently two (2) high priority risks to report. 
 

Risk Impact Response Plan 

As a result of the Agile 
development approach, 
business flows have been 
interrupted and require data to 
be entered into two systems. 
This interruption promotes the 
potential for imposing barriers 
to accessing and recording 
comprehensive data. 

The bifurcation of data entry between CWS-NS and 
CWS/CMS presents challenges to county processes 
designed to ensure high practice standards. 
1.  Business documentation critical to child welfare 
practice must encompass feature sets that reside 
entirely in one system in order to eliminate the need 
to modify business processes to accommodate 
parallel systems. 
2. Requiring social workers to toggle back and forth 
and sign on and potentially re-sign on to each system. 
3. Challenges to data quality as it increases the 
possibility for data entry errors resulting in data loss 
and/or incomplete processes. 
4. User will not be able to access or enter critical 
information. 

Service Managers need to ensure that the MVP includes 
logical break points that do not split feature sets and allows 
for a complete process to reside in one system. We 
recommend we mitigate the risk by doing the following: 

1. Each feature set is not split and remains intact in one 
single system. 

2. Service Managers are to ensure that the MVP includes 
logical break points that do not split feature sets. 

3. Providing the functionality within a feature set to allow a 
social worker to complete an entire workflow within one 
system to eliminate data integrity concerns. 

4. Therefore, it is imperative that feature sets are not split 
and remain intact in one single system. 

5. Improve feedback from core counties. Short term: using 
current stakeholder feedback process.  

Long term: Incorporate feedback through future service 
desk. 
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Risk Impact Response Plan 

Information Security Risks are 
not managed through the 
formal Risk Management 
process. Due to the sensitivity 
of the potential security risks 
and in accordance to policy, 
they must be managed in a 
separate governance forum to 
reduce external threats 

SAM 5305, SAM 5305.6, SIMM 5305A, SIMM 5305B 
and C, Government Code 6254.19 and 
Government Code 13400 – 13407 states that security 
risks must be managed and tracked with a restricted 
audience and not open to public review. The current 
Risk and Issue governance process is open to all 
project staff and does not allow for the confidential 
nature of discussing security risks. Risks that deal 
with information security vulnerabilities are not being 
managed through a project process. 

The project will take the following steps to address the risk: 

1. Keep a separate risk and issue log for security risks that 
is protected and confidential and not open to the public 
records act. 

2. Develop a governance forum that allows compliance to 
the applicable policy: 
a. Option 1: Develop a separate Risk and Issue Forum 

to specifically address information security risks with 
only the Executive Leadership Team (ELT) and the 
Information Security Leader. 

b. (Preferred) Option 2: Add an agenda item at the 
bottom of each Risk and Issue Forum agenda to 
discuss security risks, and excuse all attendees with 
the exception of the ELT and the Information 
Security Leader 

3. Populate the risk and issue log with all open security risks 
and initiate the new process for management and 
tracking of security risks no later than August 15. 

 
I S S U E S  

 

For this reporting period, there are currently two (2) high priority issues being tracked and managed on the project. 
 

Issue Impact Next Steps 

The unknown Minimum Viable 
Product (MVP) release dates 
may limit the ability of the 
organizations to prepare for 
the new functionality from an 
OCM, training and 
implementation readiness 
perspective or delay their use 
altogether. This could cause a 
a delay of Go Live. 

Organizations may not have time to prepare for or 
execute OCM, training, and implementation activities. 
This may result in an organization delaying the use of 
functionality if they are not prepared. This may also 
cause more organizations to stack within a given 
timeframe, limiting the implementation team’s ability 
to support the organizations while they transition from 
CWS/CMS to the Intake Digital Service. 

CWDS project mitigation options include: 
1. Estimated dates for delivery of Hotline and Investigations 
have been established. 
2. Implementation changes the model of delivering 
implementation services (contract modification). 
3. Delay start of implementation services until full Hotline 
and Investigations functionality has been developed and 
identified as ready to release to the Organizations. 
4. Intake Implementation contract terms and conditions are 
updated to reflect the project’s change in strategy.  

CWS-NS Implementation 
Advance Planning Document 
(IAPD) does not describe a 
Comprehensive Child Welfare 
Information System (CCWIS) 
compliant Title IV-E Eligibility 
determination process. 

If the State chooses not to describe or become 
CCWIS compliant, the CWS-NS project will receive a 
reduced level of Federal funding as a non-CCWIS 
project.  
 

The State is taking the following steps with the intent to 
become CCWIS compliant: 
1. Formed a state/county workgroup comprised of CWS-NS 
project team members, Office of Systems (OSI) Consortium 
Management Unit (CMU), Leader Replacement System 
(LRS), Consortium IV (C-IV), California Work Opportunity 
and Responsibility to Kids Information Network (CalWIN), 
and affected counties. 
2. A project charter document has been developed which 
outlines the plan for development and implementation of a 
single, statewide foster care eligibility determination (FCED) 
service, to be consumed by all public workers performing 
foster care eligibility determinations. It was reviewed by key 
stakeholders, and approved by CWDS, County Welfare 
Directors Association (CWDA), and leaders of the consortia 
operating automated welfare systems. 
3. The state has engaged the federal Administration for 
Children, Youth and Families regarding the FCED proposal; 
this engagement is expected to culminate in a plan that is 
eligible for federal approval and investment in federal fiscal 
year 2018. 
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B U D G E T / E X P E N D I T U R E S  
A S  O F  8 / 2 9 / 2 0 1 7  

 

 

OSI Spending Authority

 Budget Item

2016-17 

Budget

Actual 

Expenditures

Projected 

Expenditures

Total Actuals/ 

Projections

Expenditure 

Utilization 

Rate

Personnel Services 4,443,261       3,537,608       -                    3,537,608       79.62%

Other OE&E 5,402,885       463,330          546,760          1,010,090       18.70%

Data Center Services 1,153,516       423,822          -                    423,822          36.74%

Facilities 3,186,545       829,406          -                    829,406          26.03%

Contracts Services 20,733,759     10,753,442     139,785          10,893,227     52.54%

Hardware & Software 2,574,000       804,258          291,644          1,095,902       42.58%

Enterprise Services 1,837,452       2,134,736       -                    2,134,736       116.18%

OSI Spending Authority Total 39,331,418     18,946,602     978,189          19,924,791     50.66%

CDSS Local Assistance

Budget Item

2016-17 

Budget

Actual 

Expenditures

Projected 

Expenditures

Total Actuals/ 

Projections

Expenditure 

Utilization 

Rate

Contract Services 2,561,912       2,250,873       119,815          2,370,688       92.54%

Other OE&E 3,500,515       77,977            280,000          357,977          10.23%

County Participation Costs 10,229,166     -                    7,104,166       7,104,166       69.45%

CDSS Local Assistance Total 16,291,593     2,328,850       7,503,981       9,832,831       60.36%

CDSS State Operations

Budget Item

2016-17 

Budget

Actual 

Expenditures

Projected 

Expenditures

Total Actuals/ 

Projections

Expenditure 

Utilization 

Rate

Personnel Services 2,022,359       1,949,422       72,937            2,022,359       100.00%

Facilities 568,000          409,968          158,032          568,000          100.00%

Other OE&E 241,497          56,638            184,859          241,497          100.00%

CDSS State Operations Total 2,831,856       2,416,028       415,828          2,831,856       100.00%

CWS-NS Project Total 58,454,867     23,691,480     8,897,998       32,589,478     55.75%

2016-17 CWS-NS Budget/Expenditure Report Summary

OSI Spending Authority

 Budget Item

2017-18 

Budget

Actual 

Expenditures

Projected 

Expenditures

Total Actuals/ 

Projections

Expenditure 

Utilization 

Rate

Personnel Services 11,364,786     412,278          10,952,508     11,364,786     100.00%

Other OE&E 2,324,703       14,911            2,309,792       2,324,703       100.00%

Data Center Services 1,424,516       9,017             1,415,499       1,424,516       100.00%

Facilities 1,321,345       -                    1,321,345       1,321,345       100.00%

External Contracts Services 68,931,376     1,294,495       67,636,881     68,931,376     100.00%

Hardware & Software 267,000          182,784          84,216            267,000          100.00%

Enterprise Services 4,191,896       -                    4,191,896       4,191,896       100.00%

OSI Spending Authority Total 89,825,622     1,913,485       87,912,137     89,825,622     100.00%

CDSS Local Assistance

Budget Item

2017-18 

Budget

Actual 

Expenditures

Projected 

Expenditures

Total Actuals/ 

Projections

Expenditure 

Utilization 

Rate

Contract Services 15,746,331     47,625            15,698,706     15,746,331     100.00%

Other OE&E 2,032,801       -                    2,032,801       2,032,801       100.00%

County Participation Costs 68,338,542     -                    41,811,004     41,811,004     61.18%

CDSS Local Assistance Total 86,117,674     47,625            59,542,511     59,590,136     69.20%

CDSS State Operations

Budget Item

2017-18 

Budget

Actual 

Expenditures

Projected 

Expenditures

Total Actuals/ 

Projections

Expenditure 

Utilization 

Rate

Personnel Services 1,930,359       -                    1,930,359       1,930,359       100.00%

Facilities 568,000          -                    568,000          568,000          100.00%

Other OE&E 224,497          -                    224,497          224,497          100.00%

CDSS State Operations Total 2,722,856       -                    2,722,856       2,722,856       100.00%

CWS-NS Project Total 178,666,152   1,961,110       150,177,504   152,138,614   85.15%

2017-18 CWS-NS Budget/Expenditure Report Summary
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